CALIFORNIA ( ( .
High-Speed Rail Authority \ CHANGE ORDER (CO) CO No.: 00038

TITLE: Early Work Environmental Re-Exam DATE: 06/27/2017
PROJECT: Construction Package No. 2-3 CONTRACT NO:HSR13-57

CONTRACTOR: Attn: Michael Costa
Dragados / Flatiron Joint Venture

1775 Park St, Bldg 75
Selma, CA 93662

DESCRIPTION OF CHANGE:

DFJV to provide labor, equipment, materials and incidentals to complete the Early Work Environmental Re-exam and
other services as directed in the Authority's Directive Letter No. 002. The scope of work was further revised by the
Authority Letter No. 072, dated January 22, 2016. This change order covered the increase and/or decrease in the scope
of work revised per Authority Letter No. SL072.

This change order includes the scope of work covered in DFJV's COP No. 132 (Revised) with the exception listed below,
attached with DFJV's Letter No. 0315, dated November 02, 2016 and scope of work attached with DFJV's Letter No.
055, dated December 14, 2015. This change order covers all cost for DFJV's Environmental sub-contractor, Dudek for
the scope of work covered in Dudek's Letter dated 09/09/2016, attached with DFJV's Letter No. 0315 and Dudek's Letter
dated 11/04/2015 attached with DFJV's Letter No. 055. This change order covers all costs for DFJV's Designer Jacobs
Engineering for the scope of work covered in Jacobs Engineering CN No. 05.1 attached with DFJV's Letter No. 055.

Exception: This change order does not include the scope of work and costs incurred by the Jacobs Engineering with
developing the Design concept for the City of Corcoran - Niles Avenue re-alignment. DFJV may submit the scope of
work and costs incurred by the Jacobs Engineering with developing the Design concept for the City of Corcoran - Niles
Avenue re-alignment under a separate change notice / change order proposal for Authority’s review at their own
discretion. The Authority and DFJV agree to resolve this issue at a future time.

The compensation in this change order is per Section 17.9 and Section 23.0 of the General Provisions. These costs are
agreed as full and complete costs for DFJV and their subcontractors associated with this change.

Payment
ltem

Description Quantity Units

P e

Early Work Environmental Re-examination for 1.0 LS $97,400.00 $97,400.00 0
properties associated with T-0007 CHSRA ROW
Acquisition Report
00002 Revise Early Work Re-examination and remove all 1.0 LS $10,000.00 $10,000.00 0
references to the City of Corcoron Cooperative
Agreement, changes made per Authority SL No.
072.
00003 Revisions to Early Work re-examination, Early 1.0 LS $10,000.00 $10,000.00 0
work Biological Opinion and ITP Permit
amendments through 08/26/2016 specific to Early
work only.
00004 Develop Environmental Footprint Estimation for 1.0 LS $50,156.00 $50,156.00 0
Tulare County and City of Corcoran Cooperative
Agreement (Environmental mapping only, no
design included)
00005 DFJV's Project Management and support cost 1.0 LS $39,503.29 $39,503.29 0
associated with this change as agreed between
DFJV and the Authority.
00006 DFJV's markup on the sub-contractor work 1.0 LS $11,728.92 $11,728.92 0

Total: $218,788.21 0
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CALIFORNIA _ .
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00038

TITLE: Early Work Environmental Re-Exam DATE: 06/27/2017
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
"none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or

event contemplated by this Change Order in the form above.

Dragados / Flatiron Joint Venture
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